
ENCLOSURE2 

STATEMENT OF WORK 
FOR A REMEDIAL INVESTIGATION AND FEASIBILITY STUDY 

I. PURPOSE 

THE SOUTH DAYTON DUMP AND 
LANDFILL SITE MORAINE, OHIO 

This Statement of Work (SOW) sets forth the requirements for conducting a Remedial 
Investigation and Feasibility Study at the 
South Dayton Dump and Landfill Superfund Alternative Site in Moraine, Ohio (Site). The Site 
includes the property located at 1975 Dryden Road and any areas where hazardous substances, 
pollutants or contaminants from the property or from former operations at the property have or 
may have come to be located. The RI Report shall fully evaluate the nature and extent of 
hazardous substances, pollutants or contaminants at and/or from the Site. The RI Report shall 
also assess the risk that these hazardous substances, pollutants or contaminants present for human 
health and the environment. The RI Report shall provide sufficient data to develop and evaluate 
effective remedial alternatives. The FS Report shall evaluate alternatives for addressing the 
impact to human health and the environment from hazardous substances, pollutants or 
contaminants at the Site. 

The Respondents shall prepare and complete the RI and FS Reports in compliance with the 
Administrative on Consent (ASAOC), SOW, the 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), as 
amended, the National Oil and Hazardous Substances Pollution Contingency Plan (NCP) ( 40 
C.F.R. Part 300) as amended and all requirements and guidance for RI/FS studies and reports, 
including but not limited to U. S. Environmental Protection Agency Superfund Guidance for 
Conducting Remedial Investigations and Feasibility Studies Under CERCLA (EP A/540/G-
89/004, October 1988) (RI/FS Guidance), and any other guidance that the EPA uses in 
conducting or submitting deliverables for a RI/FS. Exhibit B sets forth a partial list of guidance 
used by EPA for a RI/FS. 

The Respondents shall furnish all personnel, materials, and services necessary for, or incidental 
to, performing the RI/FS at the Site, except as otherwise specified herein. 

This SOW reflects a change in approach from that described in the 2006 ASAOC for RI/FS and 
SOW, and the Dispute Resolution Agreement dated December 15, 2010 for the evaluation of the 
nature and extent of hazardous substances or contaminants at the Site and the assessment of the 
risk which these hazardous substances or contaminants present for human health and the 
environment. 

The SOW in the 2006 ASAOC directed that the RI/FS use a Presumptive Remedy approach, 
consistent with relevant EPA guidance, for addressing the potential risk from direct contact with 
the landfill contents in the central portion of the Site and a traditional RI/FS and human health 
and ecological risk assessment for all Site areas not addressed by the Presumptive Remedy. 
During the course of the RI/FS work under the 2006 ASAOC, EPA established separate operable 
units that were not contemplated by the 2006 ASAOC and its SOW, identifying as "OUl" a 
newly-defined on-Site area to be addressed by the Presumptive Remedy with respect to direct 
contact risk, and as "OU2", on-Site areas not addressed by the Presumptive Remedy for direct 
contact risk, all groundwater, and any off-Site media requiring investigation. 
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The Site will be managed in two operable units (OUs), and the Respondents will perform a 
RI/FS for each OU consistent with EPA laws, regulations, guidance, and the requirements of the 
ASAOC and this SOW. The two RI/FS are intended to be performed concurrently, not 
sequentially. OUI, as defined in the ASAOC and this SOW, includes all areas of the Site 
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potentially used for waste disposal~ see fi.gure l of this SOW,l,j_llc}!_l_sl~~~l_r!!_e_c!_i!l_~ll~l!_l.s!_i!_l_g_~!l! __ -<~~~1,!!!!!:!!:~=:.:!!!!!:=~~------~ 
not limited to groundwater, leachate, landfill gas and soil vapor within and beneath the extent of ':.~~~ ) 
the waste. This area is outlined by the green line in Figure 1. The Respondents will conduct a ',,:----------------.........( 
RI/FS for OUI to investigate waste/fil\e._potential hot s2ots, groundwater contaminatio11._ and 
landfill gas/soil vapor in OUI to_Jhe extentnecessaryto-devel~-andevaiiiiite-remedial -------------- >------------------< 
alternatives. OU2 will be all areasatthe-s1ie-where-sJ:t~~r~[a}~si-~~~!~~~~E1~=~~i~~2:i:~=f2=~~=====----
located outside of the area defined as OUI in this ASAOC. OU2 includes all media outside of ----
OUI as defined in this ASAOC in which fu!~1"~1~~~c!E2.£t!i!llil!l!ll!.S_~£~PI~~~!.l!1...~1!isJl_!.l!l!Y ________ , __ _ 
include: surface and subsurface soil, groundwater, landfill gas/soil vapor, surface water, sediment '',, :----------------~ 
and air. 

II. DOCUMENT REVIEW 

I. The Respondents shall submit all documents or deliverables required as part of this SOW 
to the EPA, with a copy to the Ohio Environmental Protection Agency (OEPA), for 
review and approval by EPA. Documents must be submitted electronically, and the 
Agencies may request up to two paper copies each. Upon approval of a document, at least 
one paper copy of the final document will be provided to EPA and one to OEP A. 

2. All deliverables submitted by the Respondents will be submitted to EPA in accordance 
with the schedule in Appendix A. Deliverables not described in Appendix A will be due 
within 15 days of EPA's request of the document unless the RPM extends that timeframe. 

3. EPA, after reasonable opportunity for review and comment by OEPA, may: (a) approve, 
in whole or in part, the submission; (b) approve the submission upon specified 
conditions; (c) modify the submission to cure the deficiencies; (d) disapprove, in whole 
or in part, the submission, directing that Respondents modify the submission; or (e) any 
combination of the above. However, EPA will not modify a submission without first 
providing Respondents at least one notice of deficiency and opportunity to cure within 21 
days, except where to do so would cause serious disruption to the Work or where_ 

~!~.Yi9E~-~l!~JE.i~~i~ll{~.tg~y~-~~~!.l_<!i_s!!P.P!2_'-:.~c!_sl~~!~-l!_l~!~~i!l!_c!_~f~s!~:..~~~-~~~!i2_ll~-of ________ 1..__o_e_le_te_d_: '~~..:..'' --------------' 
the ASAOC for procedures concerning EPA Approval of Plans and Other Submissions. 

4. Upon receipt of comments from EPA on a deliverable, the Respondents will submit a 
revised deliverable to OEP A for review and to EPA for review and approval in 
accordance with the schedule in Appendix A. The revised deliverable must fully and 
satisfactorily address each of EPA's comments on the draft deliverable. It must include a 
response to comments that identifies all revisions to the document and explains how the 
revised deliverable addresses each of EPA's comments. The Respondents will not make 
any change to a draft deliverable that is not a direct result of addressing agency 
comments unless the change is identified in the response to comments. These 
requirements also apply to any subsequent revisions. 
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III. SCOPE 

Respondents shall complete the following tasks as part of this RI/FS: 

Task I: Project Scoping and RI/FS Planning Documents 

Task 3: Site Characterization 

Task 4: Remedial Investigation Report 

Task 5: Treatability Studies 

Task 6: Development and Screening of Alternatives (Technical Memorandum) 

Task 7: Detailed Analysis of Alternatives (Feasibility Study Report) 

Task 8: Progress Reports 

The numbers following the section headings below refer to the relevant sections of the RI/FS 
Guidance. 

TASK 1: PROJECT SCOPING AND RifFS PLANNING DOCUMENTS (2) 

l.l Site Background (2.2) 

The Respondents will evaluate existing planning documents and revise them to be consistent 
with this SOW. All tasks below are relevant to OUI and OU2 unless otherwise stated. 

1.1.1 Collect and Analyze Existing Data (2.2.2) 

The Respondents will analyze the existing Site background information and review the site 
conceptual model to determine if modifications are needed. 

1.1.2 Refine and Document Preliminary Remedial Action Objectives and Alternatives 
(2.2.3) 

The respondent will review and, if necessary, refine the remedial action objectives that have been 
identified by EPA for each actually or potentially contaminated medium, listed below. The 
revised remedial action objectives will be documented in a technical memorandum subject to 
EPA approval. The respondent will then identify a preliminary range of broadly defined potential 
remedial action alternatives and associated technologies. The range of potential alternatives 
should encompass where appropriate, alternatives in which treatment significantly reduces the 
toxicity, mobility, or volume of the waste; alternatives that involve containment with little or no 
treatment; and a no-action alternative. 

The preliminary RAOs for the OU I remedial action, based on currently available information_ 

'-"-'='---'--'~"-"-'"-'-"-~~"-'-'="-"-=""--''-'-'--'=~=='-'-'-'~-"--"-"-'..1..' are: 
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I) Prevent unacceptable risks to human health from exposure to landfill contents; 

2) Prevent unacceptable risks to human health from exposure to contaminated soil; 

3) Prevent unacceptable risks to human health from exposure to contaminated groundwater; 

4) Prevent unacceptable risks to human health from exposure to landfill gas and soil vapor; 

5) Treat or eliminate high levels of hazardous substances, pollutants, or contaminants that 
cannot be reliably contained (hot 

6) Minimize infiltration that results in contaminant leaching to 

7) Control surface water runoff and erosion; 

8) 

I) Prevent unacceptable risks to human health from exposure to contaminated soil; 

2) Prevent unacceptable risks to human health from exposure to contaminated groundwater; 

3) Prevent unacceptable risks to human health from exposure to landfill gas and soil vapor; 

4) Prevent unacceptable risks to human health and the environment from exposure to 
contaminated surface water and sediments; 

6) Restore groundwater quality !12_~!!Bl_l_lll::L'2!:J~~~~1J..l!JLI::Jf!!l:::r!B>' 
within a reasonable time frame. 

1.1.3 Evaluate the Need for Treatability Studies (2.2.4) 

practicable 

If the Respondents or EPA identify remedial actions that involve treatment, the Respondents will 
conduct treatability studies unless the Respondents satisfactorily demonstrate to EPA that such 
studies are not needed. When treatability studies are needed, the Respondents will plan initial 
treatability testing activities (such as research and study design) to occur concurrently with Site 
characterization activities (see Task 

1.1.4 Begin Preliminary Identification ofPotential ARARs (2.2.5) 
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The Respondents will review the potential state and federal ARARs (chemical-specific, location- .,. _____ Formatted: Indent: Left: 0.07", Right: 0.03", Line 

specific and action-specific) identified thus far and determine whether the list is adequate given spacing: single 
?=======================~ the preliminary remedial action objectives and remedial alternatives and ARARs associated with..______ Deleted: <[ 

~----~--------------------------J 
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particular actions. ARAR identification will continue as Site conditions, contaminants, and 
remedial action alternatives are better defined. 

1.1.5 Identify Data Needs (2.2.6) and Design a Data Collection Program (2.2. 7) 

Initially, the Respondents will identify data needs by revising the DQOs for the remaining work 
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in OUl aJ?-d for OU2, and design a data collection ~r?gram appr_opriate to the data needsc --,,·-,,-,-,·, Formatted: Right -0.01", Line spacing: Exactly 11.25 
may reqmre and the Respondents may propose add1tlonal techmcal memoranda or work plan t 

revisions to address additional data collection activities. In any event, the Respondents are ~P----------------~ 
responsible for fulfilling the additional data and analysis needs identified by EPA consistent with ._o_e_l_et_e_d:_,'---------------' 
the general scope and objectives of this RI/FS. 

Initially, and for each phase offieldwork, the Respondents will develop strategies for sampling 
and analysis that specify the sampling design, sampling method, sample numbers, types and 
locations. This information will be presented in a technical memorandum or RI/FS Work Plan 
revision that documents the data need. 

1.2 RI/FS Planning Documents (Work Plan/Field Sampling Plan/QAPP) (2.3) 

1.2.1 General Requirements 

jwithin :9w~J]~!.lf!!l!_<!'!~~Jf!<:.r_!l!~;:!f~S!.iJ;:_~!~2LJ:!l;:_b:,~~q~-"-!.~~.'3.c~~<?.ll1~!.l!~~~!~!:l.P1!.1l!. ______ ~~~~1 Deleted: 30 
draft RIIFS Planning Documents (including the RIIFS Work Plan(s), Field Sampling Plan, '------------------' 
Quality Assurance Project Plan, and Health and Safety Plan) to EPA, with a copy to OEPA, 

for review and approval by EPAL------------------------------------------------------------~-~ 
The objective of the RI/FS Planning Documents is to develop an RI/FS strategy and general 
management plan that accomplishes the following: 

• A remedial investigation that fully determines the nature and extent ofthe release or 
threatened release of hazardous substances, pollutants, or contaminants at and from the 
Site. In performing this investigation, the Respondents shall gather sufficient data, 
samples, and other information to fully characterize the nature and extent of the 
contamination at the Site, to support the human health and ecological risk assessments, 
and to provide sufficient data for the identification and evaluation of remedial alternatives 
for this Site. 

• A feasibility study that identifies and evaluates alternatives for remedial action to protect 
human health and the environment by preventing, eliminating, controlling or mitigating 
the release or threatened release of hazardous substances, pollutants, or contaminants at 
and from the Site. 

When scoping the specific aspects of the project, the Respondents shall meet with EPA to 
discuss all project planning decisions and special concerns associated with the Site. 

The RI/FS Planning Documents shall include a detailed description of the tasks the Respondents 
shall perform, the information needed for each task, a detailed description of the information the 
Respondents shall produce during and at the conclusion of each task, and a description of the 
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work products that the Respondents shall submit to EPA and OEP A. This includes the 
deliverables set forth in this SOW; a schedule for each of the required activities consistent with 
the RI/FS Guidance and other relevant guidance; and a project management plan including a data 
management plan (e.g., requirements for project management systems and software, minimum 
data requirements, requirements for submittal of electronic data, data format and backup data 
management), monthly reports to EPA and OEP A, and meetings and presentations to EPA and 
OEPA at the conclusion of each major phase of the RI/FS. The Respondents shall refer to 
Appendix B of the RI/FS Guidance for a description of the required contents of the RI/FS 
Planning Documents. 

The RI/FS Planning Documents shall include the preliminary objectives for the remedial action 
at the Site; preliminary potential state and federal ARARs (chemical-specific, location-specific 
and action-specific); a description of the Site management strategy developed by the 
Respondents and EPA during scoping; a preliminary identification of remedial alternatives; and 
data needs for fully characterizing the nature and extent of the contamination at the site, 
evaluating risks and developing and evaluating remedial alternatives. The RI/FS Planning 
Documents shall reflect coordination with treatability study requirements, if any. The RI/FS 
Planning Documents shall also include a process for and manner of refining and/or identifying 
additional Federal and State ARARs, and for preparing the human health and ecological risk 
assessments and the feasibility study. 

The Respondents shall prepare the RI/FS Planning Documents as described in Guidance for 
Conducting Remedial Investigations and Feasibility Studies Under CERCLA, October, 1988. 
The documents shall include those identified in Sections 1.2.2 through 1.2.5. 

1.2.2 OUI and OU2 RI/FS Work Plan(s) (2.3.1 and Appendix B) 

The Respondents will submit revised RifFS Work Plan(s) for OU I and OU2 that include(s) a 
comprehensive description of the work to be performed and a corresponding schedule for 
completion. The respondent will refer to Appendix B of the RI/FS Guidance for a comprehensive 
description of the contents of the required work plan. 

Because of the unknown nature ofthe site and iterative nature of the RI/FS, additional data 
requirements and analyses may be identified throughout the process. The~.::.~::::~!.'~~~~!~;;:-'.:~!! ____ _ 
submit a technical memorandum documenting the need for additional data, 
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DQOs whenever such requirements are identified. In any event, the B.t~2l}si~!l1~.i!!:S .. X.~sp_q_l!~ijJJ~-------1!!!!!~~-------------..l 
for fulfilling additional data and analysis needs identified by EPA consistent with the general ~,~~ > Deleted: is 
scope and objectives ofthis RI/FS. '---------------------' 

1.2.2.1 Site Background 

The Site Background section shall include a brief summary of the Site location, description, 
physiography, hydrology, geology, demographics, ecological, cultural and natural resource 
features, Site history, description of previous investigations and responses conducted at the Site 
by local, state, federal, or private parties, and Site data evaluations and project planning 
completed during the scoping process. 
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The Site background section shall discuss the locations of existing groundwater monitoring 
wells, if any, and previous surface water, sediment, soil, groundwater, and air sampling 
locations. The Site Background section shall include a summary description of available data and 
identify areas where hazardous substances, pollutants or contaminants were detected and the 
detected levels. The Site Background section shall include tables displaying the minimum and 
maximum levels of detected hazardous substances, pollutants or contaminants in Site areas and 
media. 

The RI/FS Work Plan will be accompanied by a relational database of all Site analytic data 
collected under CERCLA authority to date. 

1.2.2.2 Data Gap Description/Data Acquisition 

As part of the RI/FS Work Plan, the Respondents shall analyze the currently available data. The 
Respondents shall identify those areas of the Site and nearby areas that require data and 
evaluation in order to define the extent of hazardous substances, pollutants or contaminants. This 
Section of the RI/FS Work Plan shall include a description of the number, types, and locations of 
samples to be collected. The RI/FS Work Plan shall include an environmental program to 
accomplish the following: 

• Conduct Site Reconnaissance. The Respondent(s) shall conduct (or have conducted): 

Site surveys including property, boundary, utility rights-of-way, and topographic 
information 
Land Survey 
Topographic Mapping 
Field Screening 

• Conduct Geological Investigations (Soils and Sediments). The Respondent(s) shall 
conduct geological investigations to determine the extent of hazardous substances, 
pollutants or contaminants in surface soils, subsurface soils and sediments at the Site. As 
part of this geological investigation Respondents shall: 

Collect Surface Soil Samples 
Collect Subsurface Soil Samples 
Perform Soil Boring and Permeability Sampling 
Collect Sediments Samples 
Survey Soil Gases 
Test Pit 
Identify real-world horizontal, vertical, and elevation coordinates for all samples 
and site features in accordance with EPA Region 5 electronic data requirements 
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• Air Investigations. If detennined to be necessarv, J~~-!3:_~s.P...~l!~~g!(s)_~~~~l-~9!.l_g~c_t_~\!----~~~~{ Deleted: I 
investigations to determine the extent of atmospheric hazardous substances, pollutants or '--------------------' 
contaminants at and from the Site, which shall include: 

Collect Air Samples 
Establish Air Monitoring Station 
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• Hydrogeological Investigations (Ground Water). The Respondent(s) shall conduct 
hydrogeological investigations of ground water to determine the horizontal and vertical 
distribution of hazardous substances, pollutants or contaminants in the groundwater and 
the extent, fate and transport of any groundwater plumes containing hazardous 
substances, pollutants or contaminants. The hydrogeological investigation shall include: 

Install Well Systems 
Collect Samples from Upgradient, Downgradient, Private and Municipal wells 
Collect Samples During Drilling (e.g., HydroPunch or Equivalent) 
Perform Hydraulic Tests (such as Pump Tests, Slug Tests and Grain Size 
Analyses) 

• Measure Ground-Water Elevations and determine horizontal and vertical sample 
locations in accordance with EPA Region 5 electronic data requirements 

Modeling 
Determine the direction of regional and local groundwater flow 
Identify the local uses of groundwater including the number, location, depth and 
use of nearby private and municipal wells 

• Conduct Hydrogeological Investigations (Surface Water). The Respondent(s) shall 
conduct hydrogeological investigations to determine the nature and extent of 
contamination of surface water from the Site. The hydrogeological investigation shall 
include: 

Collect Samples 
Measure Surface-Water Elevation 

• Conduct Ecological Investigation. =-====.:."-.~-==-"-==c.LL'!!;;:C __ ru .. ·~E'J'"''"u'\~.1~,,a 
conduct ecological investigations assess 
ecosystems from the disposal, release and migration of hazardous substances, pollutants 
or contaminants at the Site including: 

Wetland and Habitat Delineation 
Wildlife Observations 
Community Characterization 
Endangered Species Identification 
Biota Sampling and Population Studies 

• Collect Contaminated Building Samples . .l!J~oTIJll!l.~!Q..~~~~L.IP-1;: 
Respondent(s) shall collect c.v''"'"'ll'ta"ou 

• Dispose of Investigation-Derived Waste. The Respondents shall characterize and dispose 
of investigation-derived wastes in accordance with local, state, and federal regulations as 
specified in the FSP (see the Fact Sheet, Guide to Management of Investigation-Derived 
Wastes, 9345.3-03FS (January 1992)). 
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• Evaluate and Document the Need for Treatability Studies. If the Respondents or EPA 
identify remedial actions that involve treatment, the Respondents shall include treatability 
studies as outlined in Task 5 of this SOW unless the Respondents satisfactorily 
demonstrate to EPA that such studies are not needed. When treatability studies 
needed, the Respondents shall plan initial treatability testing activities (such as 
and study design) to occur concurrently with Site characterization 

1.2.3 Field Sampling Plan 

Respondents shall prepare the Field Sampling Plan (FSP) to ensure that sample collection and 
analytical activities are conducted in accordance with technically acceptable protocols and that 
the data meet the Site-specific Data Quality Objectives as established in the Quality Assurance 
Project Plan (QAPP), and OUl and OU2 RI/FS Work Plan(s). All sampling and analyses 
performed shall conform to EPA direction, approval, and guidance regarding sampling, quality 
assurance/quality control (QA/QC), data validation, and chain of custody procedures. 

Upon request by EPA, the Respondents shall allow EPA or its authorized representatives to take 
split and/or duplicate samples of any samples collected by the Respondents or their contractors 
or agents. The Respondents shall notify EPA not less than 15 business days in advance of any 
sample collection activity. EPA shall have the right to take any additional samples that it deems 
necessary. 

1.2.4 Quality Assurance Project Plan 

The Respondents shall review the Site-specific Quality Assurance Project Plan (QAPP) 
covering sample analysis and data handling for the samples and data collected during the RI/FS 
for both OUl and OU2. If needed, the Respondents will revise the QAPP in accordance with the 
Region 5 Instructions on the Preparation of a Superfimd Division Quality Assurance Project 
Plan Based on EPA QA/R-5; EPA Requirements for Quality Assurance Project Plans (QA/R-5, 
EPA/240/B-01/003, March 200 1); and EPA Guidance for Quality Assurance Project Plans 
(QA/G-5, EPA/600/R-02/009, December 2002). 

The Respondents shall demonstrate, in advance to EPA's satisfaction, that each laboratory it may 
use is qualified to conduct the proposed work. This includes use of methods and analytical 

EPA-RS-20 16-005983 Outlook0000220 

protocols for the chemicals of concern in the media sampled within detection and quantification 
limits consistent with both QA/QC procedures and data quality objectives (DQO) approved---.. ,~-.::. __ .. ~ 
QAPP for the Site by EPA. The laboratory must have and follow an approved QA program. 
laboratory not in the Contract Laboratory Program is selected, methods consistent with CLP 
methods that would be used at this Site for the purposes proposed and QA/QC procedures 
approved by EPA shall be used. The Respondents shall only use laboratories which have a 
documented Quality Assurance Program which complies with ANSI/ASQC E-4 1994, 
Specifications and Guidelines for Quality Systems for Environmental Data Collection and 
Environmental Technology Programs, (American National Standard, January 5, 1995) and EPA 
Requirements for Quality Management Plans (QA/R -2) (EP A/240/B-0 1-002, March 2001) or 
equivalent documentation as determined by EPA. 

Upon request by EPA, the Respondents shall have such a laboratory analyze samples submitted 
by EPA for quality assurance monitoring. The Respondents shall provide EPA with the 
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analysis. The Respondents shall also ensure the provision of analytical tracking information r 

consistent with OSWER Directive No. 9240.0-2B, Extending the Tracking of Analytical 
Services to PRP-Lead Superfimd Sites. 

1.2.5 Health and Safety Plan (2.3.3 and Appendix B) 

The Respondents will prepare a Health and Safety Plan that conforms to their health and safety 
program and complies with the Occupational Safety and Health Administration (OSHA) 
regulations and protocols outlined in 29 C.F .R. Part 1910. The Health and Safety Plan shall be 
prepared in accordance with EPA's Standard Operating Safety Guide (PUB 9285.1-03, PB 92-
963414, June 1992). The Health and Safety Plan will include the 11 elements described in the 
RI/FS Guidance such as a health and safety risk analysis, a description of monitoring and 
personal protective equipment, medical monitoring, and Site control. EPA does not approve the 
Respondent's Health and Safety Plan, but rather EPA reviews it to ensure that all the necessary 
elements are included, and that the plan provides for the protection of human health and the 
environment, and after that review provides comments as may be necessary and appropriate. The 
safety plan must, at a minimum, follow the EPA's guidance document Standard Operating 
Safety Guides (Publication 9285.1-03, PB92-963414, June 1992). 
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TASK 2: Community Relations Supoort ________________________________________________ j ! 
EPA has the responsibility of developing and implementing community involvement activities 
for the Site. The critical community involvement planning steps performed by EPA and OEP A 
include conducting community interviews and developing a Community Involvement Plan. 
Although implementing the Community Involvement Plan is the responsibility of EPA, the 
Respondents, if directed by EPA, shall assist by providing information regarding the Site's 
history; participating in public meetings; assisting in preparing fact sheets for distribution to the 
general public; or conducting other activities approved by EPA. All PRP-conducted community 
involvement activities shall be planned and developed in coordination with EPA. 
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~-----------------=-------~--------------------------------------------------------------1 
TASK 3: Site Characterization (3) 

3.1 Investigate and Define Site Physical andJ::~nvironmental <;_:!_l3\I~~!~ri~YS.?_(3_.~J~~L ________ _ 

' I 
The Respondents shall implement the RI/FS Planning Documents and collect data on the.J?!!-.Y.?i~l!:~~·\ 
and.£llY!.!-'21~!l2!l!~ls.h.a!~S!~I.i~!~c_s_£f!!!-~-~!~31A<!i1_s_~~I.r_o_l!_l!;~il!g3l!~~~_ip_cl~sligg_t_h_e_,p!_J.y_si£g~~I?!!-.Y.z ~. \ 
geology, and hydrology11 J:gis_illf<~.J:P~!~~l!;,:::il!_~~~~~~E1-aj!,l~sf_!~~o_l!_gg_~~£~~ll!;l!:!.i2P_2f.E.~Y~~c3\] __ 
measurements, observations, and sampling efforts and will be utilized to define potential transport 
pathways and human ecological receptor populations. In defining the site's physical 
characteristics the Respondents will also obtain sufficient engineering data (such as pumping 
characteristics) for the projection of contaminant fate and transport, and development and 
screening of remedial action alternatives, including information to assess treatment technologies. 

The Respondents shall provide the RPM or the entity designated by the RPM with a pdf copy 
and an electronic copy (according to EPA Region 5 format specification) of laboratory data 
within the monthly progress reports and in no event later than 90 days after samples are shipped 
for analysis. In addition, the monthly progress reports will summarize field activities (including 
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If requested by EPA, the Respondents shall prepare a 
Technical Assistance Plan (TAP) that will provide and 
administer $50,000 for a qualified community group to hire 
I echnical Advisors, independent from the Respondents, to 
help interpret and comment on Site-related documents 
developed under this SOW and through EPA's issuance of 
the Record of Decision. Within 30 days after a request by 
EPA, the Respondents shall submit to EPA its I echnical 
Assistance Plan for Agency approval.'\[ 
~ 
As part of the TAP, the Respondents shall propose methods, 
including an application process, minimum eligibility 
requirements and selection criteria for awarding, and 
administering the funds above.'\[ 
~ 
Any eligible group shall be: I) a group of people who may 
be affected by a release or threatened release at the Site; 2) 
incorporated as a nonprofit organization for the purposes of 
the Site or otherwise established as a charitable organization 
that operates within the geographical range of the Site and is 
already incorporated as a nonprofit organization; and 3) able 
to demonstrate its capability to adequately and responsibly 
manage any funds awarded. Any group is ineligible if it is: 
I) a potentially responsible party (PRP) at the Site or 
represents such a PRP or is a group".[ 

Section Break (Next Page) 
whose ability to represent the interests of the affected 
individuals might be limited as a result of receiving money 
or services from a PRP; 2) affiliated with a national 
organization; 3) an academic institution; 4) a political 
subdivision; or 5) a group established or presently sustained 
by government entities, a PRP, or any ineligible entity. 
Selection criteria should be consistent with 40 C.F.R. 
§35.4155. Funds may be awarded to only one qualified 
group at a time for purposes of this AOC and SOW. 'I[ 
whose ability to represent the interests of the affected 
individuals might be limited as a result of receiving money 
or services from a PRP; 2) affiliated with a national 
organization; 3) an academic institution; 4) a political 
subdivision; or 5) a group established or presently sustained 
by government entities, a PRP, or any ineligible entity. 
Selection criteria should be consistent with 40 C.F .R. 
§35.4155. Funds may be awarded to only one qualified 
group at a time for purposes of this AOC and SOW.'\[ 

~ 
Also as part of the TAP, Respondents shall include a 
proposed plan for documenting the eligibility of the selected 
community group. and informing the group and EPA if it 
believes any individual member is ineligible (consistent with 
40 C.F.R. §35.4030) to participate in the group. Responde 
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drilling locations, depths and field notes if requested by RPM), problems encountered, solutions 
to problems, and upcoming field activities. 

3.2 Define Sources of Contamination (3.2.3) 

The respondent shall conduct sufficient sampling to define the boundaries of the contaminant 
sources to the level established in the QA/QC plan and DQOs. Defming the source of 
contamination will include analyzing the potential for contaminant release (e.g., long term_ 
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evaluating remedial actions, including information to assess treatment technologies. The '-· _. ---------------...........) 
Respondents will locate and characterize all hot spots, defined as highly toxic and highly 
mobile material that presents a potential principal threat to human health or the environment 
and would likely threaten the integrity of the containment system if it were left in place. A 
hot spot should be large enough that its remediation or removal would significantly reduce 
the risk posed by the overall site, small enough that it is reasonable to consider removal or 
treatment, and located in a discrete, accessible part of the landfill. 

3.3 Describe the Nature and Extent/Fate and Transport of Contamination (3.2.4) 

The Respondents shall gather information to describe the nature and extent of contamination as a 
final step during the field investigation. To describe the nature and extent of contamination, 
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Respondents will utilize the information on site physical and biological characteristics and 
sources of contamination to give a preliminary estimate of the contaminants that may have 
migrated. The Respondents will then implement an iterative monitoring program and any study 
program identified in the work plan or sampling plan such that by using analytical techniques 
sufficient to detect and quantify the concentration of contaminants, the migration of 
contaminants through the various media at site can be determined. In addition, the Respondents 
shall gather data for calculations of contaminant fate and transport. This process is continued 
until the area and depth of contamination are known to the level of contamination established in 
the QAPP and DQOs. 

3.3.1 Evaluate site characteristics (3.4.1) 

The Respondents will analyze and evaluate the data to describe: (I) site physical and 
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contamination and (4) contaminant fate and transport. Results of the site physical characteristics, '--------:._ ___________ ___, 
source characteristics, and extent of contamination analyses are utilized in the analysis of 
contaminant fate and transport. The Respondents shall evaluate the actual and potential 
magnitude of releases from the sources, and horizontal and vertical spread of contamination as 
well as mobility and persistence of contaminants. Where modeling is appropriate, such models 
shall be identified to EPA and the state in a technical memorandum prior to their use. All data 
and programming, including any proprietary programs, shall be made available to EPA and the 
state together with a sensitivity analysis. The RI data shall be presented electronically according 
to EPA Region 5 format requirements. Analysis of data collected for site characterization will 
meet the DQOs developed in the QAPP and stated in the FSP (or revised during the RI). 

3.3.2 Iterative Site Characterization Deliverables 

If multiple, iterative phases of fieldwork are conducted, the Respondents will prepare an Interim 
Field Investigation Technical Memorandum to the Agencies for review and EPA Approval 
after each discrete phase. The Interim Field Investigation Technical Memorandum will review 
the investigative activities that were performed in the fieldwork phase, describe and display the 
site data collected, update the site conceptual model, identify data gaps, and propose the next 
phase of data collection activities (if needed). 

3.3.3 Site Characterization Technical Memorandum (3.7 .2) 

After the final phase offield sampling and analysis for each OU, the Respondents will prepare 
and submit a Site Characterization Technical Memorandum. This summary will review the 
investigative activities that have taken place, and describe and display site data documenting the 
location and characteristics of surface and subsurface features and contamination at the site 
including the affected medium, location, types, physical state, concentration of contaminants and 
quantity. In addition, the location, dimensions, physical condition and varying concentrations of 
each contaminant throughout each source and the extent of contaminant migration through each 
ofthe affected media will be documented. Respondents will address each of EPA's comments on 
the Site Characterization TM in the draft RI Report (Task 4). 

3.3.4 Current and Future Land Uses and Reuse Assessment 
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The Respondents shall prepare a Current and Future Land Uses and Reuse Memorandum that 
evaluates the current and reasonably anticipated future land uses at the Site. The Memorandum 
shall identify: I) past uses at the site including title and lien information; 2) current uses of the 
site and neighboring areas; 3) the owner's plans for the site following cleanup and any 
prospective purchasers; 4) applicable zoning laws and ordinance; 5) current zoning; 6) applicable 
local area land use plans, master plans and how they affect the site; 7) existing local restrictions 
on property; 8) property boundaries; 9) groundwater use determinations, wellhead protection 
areas, recharge areas and other areas identified in the state's Comprehensive Ground Water 
Protection Program; I 0) Flood plains, wetland, or endangered or threatened species; and II) 
utility rights of way. 

If EPA, in its sole discretion, determines that a Reuse Assessment is necessary, Respondents will 
perform the Reuse Assessment in accordance with EPA guidance, including, but not limited to: 
Reuse Assessments: A Tool To Implement The Superfimd Land Use Directive (OSWER 9355.7-
06P, June 4, 2001) upon request of EPA. The Reuse Assessment should provide sufficient 
information to develop realistic assumptions of the reasonably anticipated future uses for the 
Site. 

3.3.5 Baseline Human Health Risk Assessment 

As an attachment to the RI Report for each OU, the Respondents shall submit a Baseline Human 
Health Risk Assessment Report (BHHRA) to EPA, with a copy to OEPA, for review and 
approval by EPA. The Respondents shall conduct the baseline risk assessment to determine 
whether site contaminants pose a current or potential risk to human health and the en'vin)nrne11tin 
the absence of any remedial action. The major components of the Baseline Risk Assessment 
include contaminant identification, exposure assessment, toxicity assessment, and human health 
and ecological risk characterization. 

Respondents shall conduct a baseline human health risk assessment that focuses on actual and 
potential risks to persons coming into contact with on-site hazardous substances, pollutants or 
contaminants as well as risks to the nearby residential, recreational and industrial worker 
populations from exposure to hazardous substances, pollutants or contaminants in groundwater, 
soils, sediments, surface water, air, and ingestion of contaminated organisms in nearby, impacted 
ecosystems. The human health risk assessment shall define central tendency and reasonable 
maximum estimates of exposure for current land use conditions and reasonable future land use 
conditions. The human health risk assessment shall use data from the Site and nearby areas to 
identify the contaminants of concern (COC), provide an estimate of how and to what extent 
human receptors might be exposed to these COCs, and provide an assessment of the 
effects associated with these COCs. The human health risk assessment shall project the 
risk of health problems occurring if no cleanup action is taken at the Site and/or nearby areas, and 
establish target action levels for COCs (carcinogenic and non-carcinogenic). 

Respondents shall conduct the human health risk assessment in accordance with EPA guidance 
including, at a minimum: Risk Assessment Guidance for Superfimd (RAGS), Volume I- Human 
Health Evaluation Manual (Part A), Interim Final (EP A-540-l-89-002, OSWER Directive 
9285.7-0 IA, December I, 1989); and Risk Assessment Guidance for Superfimd (RAGS), Volume 
I- Human Health Evaluation Manual (Part D, Standardized Planning, Reporting, and Review of 
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Superfund Risk Assessments), Interim, (EPA 540-R-97-033, OSWER 9285.7-0ID, January, 
1998) or subsequently issued guidance. 

Respondents shall also conduct the human health risk assessment in accordance with the 
following additional guidance found in the following OSWER directives: 

I) "Clarification to the 1994 Revised Interim Soil Lead Guidance for CERCLA Sites and 
RCRA Corrective Action Facilities," OSWER Directive 9200.4-27; August, 1998; 

2) "Implementation of the Risk Assessment Guidance for Superfund (RAGS) Volume I­
Human Health Evaluation Manual, (Part D, Standardized Planning, Reporting, and 
Review of Superfund Risk Assessments) (Interim)," OSWER Directive 9285.7-0 ID-
1; December 17, 1997; 

3) "Soil Screening Guidance: Technical Background Document," OSWER Directive 
9355.4-17 A; May I, 1996 and "Supplemental Guidance for Developing Soil 
Screening Levels for Superfund Sites, OSWER Directive 9355.4; March 24, 2001; 

4) "Soil Screening Guidance: User's Guide," Publication 9355.4-23; April, 1996; 

5) "Revised Interim Soil Lead Guidance for CERCLA Sites and RCRA Corrective 
Action Facilities," OSWER Directive 9355.4-12; July 14, 1994; 

6) "Guidance Manual for the Integrated Exposure Uptake Biokinetic (IEUBK) Model for 
Lead in Children," Publication 9285.7-15-l; February, 1994, and 
Short Sheets on IEUBK Model inputs, including but not limited to 
9285.7-32 through 34, as listed on the OSWER lead internet site at 

7) "Integrated Exposure Uptake Biokinetic (IEUBK) Model for Lead in Children," 
Version 0.99D, NTIS PB94-50 1517, 1994 or "Integrated Exposure Uptake Biokinetic 
(IEUBK) Model for Lead in Children," Windows© version, 2001; 

8) "Risk Assessment Guidance for Superfund: Volume I - Human Health Evaluation 
Manual: (Part B, Development of Risk-based Preliminary Remediation Goals)," 
Interim, OSWER Directive 9285.7-0IB; December, 1991; 

9) "Human Health Evaluation Manual, Supplemental Guidance: Standard Default 
Exposure Factors," OSWER Directive 9285.6-03; March 25, 1991; and 

I 0) "Exposure Factors Handbook," Volumes I, II, and III; August 1997 (EP A/600/P-
95/002Fa,b,c ). 

Respondents shall also comply with the guidance on assessing human health risk associated with 
adult exposures to lead in soil as found in the following document: "Recommendations of the 
Technical Review Workgroup for Lead for an Interim Approach to Assessing Risks Associated 
with Adult Exposures to Lead in Soil," December, 1996. Respondents shall also comply with the 
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"Superfund Lead-Contaminated Residential Sites Handbook," December 2002 by the EPA Lead 
Sites Workgroup. 

Additional applicable or relevant guidance may be used only if approved by EPA. Respondents 
shall prepare the Human Health Risk Assessment Report according to the guidelines outlined 
below: 

• Hazard Identification (sources). The Respondents shall review available information on 
the hazardous substances present at the site and identify the major contaminants of 
concern. 

• Dose-Response Assessment. The Respondents shall select contaminants of concern based 
on their intrinsic toxicological properties. 

• Conceptual Exposure/Pathway Analysis. The Respondents shall identify and analyze 
critical exposure pathways (e.g., drinking water). The proximity of contaminants to 
exposure pathways and their potential to migrate into critical exposure pathways shall be 
assessed. 

• Characterization of Site and Potential Receptors. The Respondents shall identify and 
characterize human populations in the exposure pathways. 

• Exposure Assessment. The exposure assessment will identify the magnitude of actual or 
potential human exposures, the frequency and duration of these exposures, and the routes 
by which receptors are exposed. The exposure assessment shall include an evaluation of 
the likelihood of such exposures occurring and shall provide the basis for the 
development of acceptable exposure levels. In developing the exposure assessment, the 
Respondents shall develop reasonable maximum estimates of exposure for both current 
land use conditions and potential land use conditions at the site. 

• Risk Characterization. During risk characterization, Respondents shall compare 
chemical-specific toxicity information, combined with quantitative and qualitative 
information from the exposure assessment, to measured levels of contaminant exposure 
levels and the levels predicted through environmental fate and transport modeling. These 
comparisons shall determine whether concentrations of contaminants at or near the site 
are affecting or could potentially affect human health. 

• Identification of Limitations/Uncertainties. The Respondents shall identify critical 
assumptions (e.g., background concentrations and conditions) and uncertainties in the 
report. 

• Site Conceptual Model. Based on contaminant identification, exposure assessment, 
toxicity assessment, and risk characterization, the Respondents shall develop a conceptual 
model of the site. 

3.3.6 Baseline Ecological Risk Assessment 
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As an attachment to the RI Report for each OU, the Respondents shall submit a Baseline 
Ecological Risk Assessment Report (BERA) to EPA, with a copy to OEPA, for review and 
approval by EPA. In the BERA, the Respondents shall evaluate and assess the risk to the 
environment posed by site contaminants. Respondents shall prepare the BERA in accordance 
with EPA guidance including, at a minimum: Ecological Risk Assessment Guidance for 
Superfund, Process for Designing and Conducting Ecological Risk Assessments (EPA-540-R-97-
006, June 1997, OSWER Directive 9285.7-25). The BERA shall evaluate both current and 
potential future risks to ecosystems (e.g., eventual surface water and groundwater transport to the 
Great Miami River and other ecosystems) and shall follow the guidelines outlined below: 

• Hazard Identification (sources). The Respondents shall review available information on 
the hazardous substances present at the site and identify the major contaminants of 
concern. 

• Dose-Response Assessment. The Respondents must select contaminants of concern based 
on their intrinsic toxicological properties. 

• Conceptual Exposure/Pathway Analysis. Critical exposure pathways (e.g., surface water) 
shall be identified and analyzed. The proximity of contaminants to exposure pathways 
and their potential to migrate into critical exposure pathways shall be assessed. 

• Characterization of Site and Potential Receptors. The Respondents shall identify and 
characterize environmental exposure pathways. 

• Selection of Chemicals, Indicator Species, and End Points. In preparing the assessment, 
the Respondents will select representative chemicals, indicator species (species that are 
especially sensitive to environmental contaminants), and end points on which to 
concentrate. 

• Exposure Assessment. In the exposure assessment, Respondents must identify the 
magnitude of actual or environmental exposures, the frequency and duration of these 
exposures, and the routes by which receptors are exposed. The exposure assessment shall 
include an evaluation of the likelihood of such exposures occurring and shall provide the 
basis for the development of acceptable exposure levels. In developing the exposure 
assessment, the Respondents shall develop reasonable maximum estimates of exposure 
for both current land use conditions and potential land use conditions at the site. 

• Toxicity Assessment/Ecological Effects Assessment. The toxicity and ecological effects 
assessment will address the types of adverse environmental effects associated with 
chemical exposures, the relationships between magnitude of exposures and adverse 
effects, and the related uncertainties for contaminant toxicity (e.g., weight of evidence for 
a chemical's carcinogenicity). 

• Risk Characterization. During risk characterization, Respondents shall compare 
chemical-specific toxicity information, combined with quantitative and qualitative 
information from the exposure assessment, to measured levels of contaminant exposure 
levels and the levels predicted through environmental fate and transport modeling. These 
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comparisons shall determine whether concentrations of contaminants at or near the site 
are affecting or could potentially affect the environment. 

• Identification of Limitations/Uncertainties. The Respondents shall identify critical 
assumptions (e.g., background concentrations and conditions) and uncertainties in the 
report. 

• Site Conceptual Model. Based on contaminant identification, exposure assessment, 
toxicity assessment, and risk characterization, the Respondents shall develop a conceptual 
model of the site. 

TASK 4: Remedial Investigation fRI) Report (3.7.3) 

EPA-RS-20 16-005983 Outlook0000220 
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Characterization Technical Memorandum, the Respondents shall submit to EPA for review and "--------------------' 
approval, with a copy to OEPA, an RI Report addressing all of the Site and nearby areas. The RI 
Report shall be consistent with the ASAOC and this SOW. The RI Report shall accurately 
establish the site characteristics such as media contaminated, extent of contamination, and the 
physical boundaries of the contamination. Pursuant to this objective, the Respondents shall 
endeavor to obtain only the essential amount of detailed data necessary to determine the key 
contaminant(s) movement and extent of contamination. The key contaminant(s) must be selected 
based on persistence and mobility in the environment and the degree of hazard. The key 
contaminant( s) identified in the RI shall be evaluated for receptor exposure and an estimate of 
the key contaminant(s) level reaching human or environmental receptors must be made. The 
Respondents shall use existing standards and guidelines such as drinking-water standards, water-
quality criteria, and other criteria accepted by the EPA as appropriate for the situation may be 
used to evaluate effects on human receptors who may be exposed to the key contaminant(s) 
above appropriate standards or guidelines. Respondents shall complete the RI Report in 
accordance with the following requirements: 

The Respondents shall submit an RI Report to EPA for review and approval pursuant to Section 
II, which includes the following: 

Executive Summary 

Site Background. The Respondent(s) shall assemble and review available facts about the 
regional conditions and conditions specific to the site under investigation. 

Investigation 

Site Reconnaissance 
Field Investigation & Technical Approach 
Chemical Analysis & Analytical Methods 
Field Methodologies 

Surface Water 
Sediment 
Soil Boring 
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Soil Sampling 
Monitoring Well Installation 
Groundwater Sampling 
Hydrogeological Assessment 
Air Sarnpllmg_il!J~~!IYl 
Waste Investigation 
Geophysical Investigation 

Site Characteristics 

Geology 
Hydrogeology 
Meteorology 
Demographics and Land Use 
Ecological Assessment 

Nature and Extent of Contamination 

Contaminant Sources 
Contaminant Distribution and Trends 

Fate and Transport 

Contaminant Characteristics 
Transport Processes 
Contaminant Migration Trends 

Human Risk Assessment 

Hazard Identification (sources) 
Dose-Response Assessment 
Prepare Conceptual Exposure/Pathway Analysis 
Characterization of Site and Potential Receptors 
Exposure Assessment 
Risk Characterization 
Identification of Limitations/Uncertainties 
Site Conceptual Model 

Ecological Risk Assessment (OU2 only) 

Hazard Identification (sources) 
Dose-Response Assessment 
Prepare Conceptual Exposure/Pathway Analysis 
Characterization of Site and Potential Receptors 
Selection of Chemicals, Indicator Species, and End Points 
Exposure Assessment 
Toxicity Assessment/Ecological Effects Assessment 
Risk Characterization 
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Identification of Limitations/Uncertainties 
Site Conceptual Model 

Summary and Conclusions 

TASK 5: Treatability Studies (5) 

If EPA or the Respondents determine that treatability testing is necessary, the Respondents shall 
conduct treatability studies as described in this Task 5 of this SOW. In addition, if applicable, the 
Respondents shall use the testing results and operating conditions in the detailed design of the 
selected remedial technology. 

5.1 Determine Candidate Technologies and of the Need for Testing 

The Respondents shall submit to EPA for review and approval, with a copy to OEPA, a 
Candidate Technologies and Testing Needs Technical Memorandum that identifies candidate 
technologies for a treatability studies program £QJill!llllllil!.!1!!!"-Y:::.!!!lJ!.!£l.lli.!:m!lli.:::!:§J:if!£!1!!J[l!L 

EPA-RS-20 16-005983 Outlook0000220 

Technical Memorandum'LJJ!.~Ji_sj_~f~i!:1Jsli5.li!:!~.!~~gl]SJJ2g!~~~!J.~Jl~.9.Y_er_~h-e_rl.!1Jg:!_~L----------------- Deleted: no later than at the time of submittal of the draft 
technologies required for alternatives analysis. The Respondents shall determine and refine the ~....RI_R_e:c..po_rt _____________ ___, 

specific data requirements for the testing program during Site characterization and the 
development and screening of remedial alternatives. 

5.l.l Conduct Literature Survey and Determine the Need for Treatability Testing 

Within the Candidate Technologies and Testing Needs Technical Memorandum, the Respondents 
shall conduct a literature survey to gather information on the performance, relative costs, 
applicability, removal efficiencies, operation and maintenance (O&M) requirements, and 
implementability of candidate technologies. Respondents shall conduct treatability studies except 
where Respondents can demonstrate to EPA's satisfaction that they are not needed. 

5.2 Treatability Testing and Deliverables (5.5, 5.6 and 5.8) 

If treatability testing is needed, the Respondents will also prepare and submit a Treatability 
Study Work Plan, a Sampling and Analysis Plan, a Health and Safety Plan and a Treatability 
Evaluation Report. 

5.2.1 Treatability Testing Work Plan and Sampling and Analysis Plan (5.5) 

If EPA determines that treatability testing is necessary, EPA will decide on the type of 
treatability testing to use (e.g., bench versus pilot). Within @_<1~YL~f~!~.9...l!_e_:;JJ!"SJ.!l1_~!_'_A,_!l!~-----
Respondents shall submit a Treatability Testing Work Plan and a SAP, or amendments to the ~---
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original RI/FS Work Plan(s), FSP and QAPP, to EPA with a copy to OEPA for review and '------------------' 
approval by EPA, that describes the Site background, the remedial technology(ies) to be tested, 
test objectives, experimental procedures, treatability conditions to be tested, measurements of 
performance, analytical methods, data management and analysis, health and safety, and residual 
waste management. The Respondents shall document the DQOs for treatability testing as well. If 
pilot scale treatability testing is to be performed, the Treatability Study Work Plan shall describe 
pilot plant installation and start-up, pilot plant operation and maintenance procedures, op<eratmg. 
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conditions to be tested, a sampling plan to determine pilot plant performance, and a detailed 
health and safety plan. If testing is to be performed off-Site, the plans shall address all permitting 
requirements. The requirements of SAPs are outlined in Tasks 1.2.3 andl.2.4 of this SOW. 

5.2.2 Treatability Study Health and Safety Plan (5.5) 
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defining the activities to be performed during the treatability tests, the Respondents shall submit "-------------------' 
a separate or amended Health and Safety Plan. Task 1.2.2 of this SOW provides additional 
information on the requirements of the Health and Safety Plan. EPA and OEP A review, but do 
not approve the Treatability Study Health and Safety Plan. 

5.2.3 Treatability Study Evaluation Report (5.6) 
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The report will also evaluate full scale application of the technology, including a sensitivity 
analysis identifying the key parameters affecting full-scale operation. 

TASK 6: Development and Screening of Remedial Alternatives (4) 

The Respondents shall develop and screen an appropriate range of remedial alternatives that will 
be evaluated by the Respondents. This range of alternatives shall include, as appropriate, options 
in which treatment is used to reduce the toxicity, mobility, or volume of wastes, but which vary 
in the types oftreatment, the amount treated, and the manner in which long-term residuals or 
untreated wastes are managed; options involving containment with little or no treatment; options 
involving both treatment and containment; and a no-action alternative. 

Potential Remedial Alternatives for OU I will be screened and developed in accordance with 
Conducting Remedial Investigations/Feasibility Studies for CERCLA Municipal Landfill Sites 
(EPA/540/P-91/001, February 1991). 

The Respondents will perform the following activities as a function of the development and 
screening of remedial alternatives. 

6.1 Alternatives Development and Screening Deliverables 

The Respondents shall prepare and submit two technical memoranda for this task: a Remedial 
Action Objectives Technical Memorandum, and an Alternatives Screening Technical 
Memorandum. 

6.l.l Remedial Action Objectives Technical Memorandum (4.2.1) 
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Based on the BLRA, the Respondents will review and if necessary modify the site-specific 
remedial action objectives, specifically the PRGs that were established by EPA, in consultation 
with OEP A, prior to or during negotiations between EPA and the Respondents. The Respondents 
will document the revised RAOs in a Remedial Action Objectives Technical Memorandum to 
OEPA for review and to EPA for review and approval. These modified RAOs will specify the 
contaminants and media of interest, exposure pathways and receptors, and an acceptable 
contaminant level or range of levels (at particular locations for each exposure route). 

6.1.2 Alternatives Screening Technical Memorandum (4.5) 

The Respondents shall submit an Alternatives Screening Technical Memorandum to EPA with 
a copy to OEPA for review and comment by EPA. The Alternatives Screening Technical 
Memorandum shall summarize the development and screening of an appropriate range of 
remedial alternatives, and shall include an alternatives array summary. The Alternatives 
Screening Technical Memorandum shall document the methods, the rationale and the results of 
the alternatives screening process. If required by EPA, the Respondents shall modify the 
alternatives array to assure that the array identifies a complete and appropriate range of viable 
alternatives to be considered in the detailed analysis. The Respondents shall incorporate any 
modifications, as directed by EPA, in the Comparative Analysis of Alternatives Technical 
Memorandum (Task 7.1.2). 

6.1.2.1 Develop General Response Actions ( 4.2.2) 

In the Alternatives Screening Technical Memorandum, the Respondents shall develop general 
response actions for each medium of interest including containment, treatment, excavation, 
pumping, or other actions, organized by medium (soil, waste, groundwater, air, etc.), to satisfy 
the EPA-approved remedial action objectives. 

6.1.2.2 Identify Areas or Volumes of Media ( 4.2.3) 

In the Alternatives Screening Technical Memorandum, the Respondents shall identify areas or 
volumes of media to which the general response actions may apply, taking into account 
requirements for protectiveness as identified in the remedial action objectives. The Respondents 
shall also take into account the chemical and physical characterization of the Site. 

6.1.2.3 Identify, Screen, and Document Remedial Technologies ( 4.2.4 and 4.2.5) 

In the Alternatives Screening Technical Memorandum, the Respondents shall identify and 
evaluate technologies applicable to each general response action to eliminate those that cannot be 
implemented at the Site. The Respondents shall refine applicable general response actions to 
specify remedial technology types. The Respondents shall identify technology process options 
for each ofthe technology types concurrently with the identification of such technology types or 
following the screening of considered technology types. The Respondents shall evaluate process 
options on the basis of effectiveness, implementability, and cost factors to select and retain one 
or, if necessary, more representative processes for each technology type. The Respondents shall 
summarize and include the technology types and process options in the Alternatives Screening 
Technical Memorandum. Whenever practicable, the alternatives shall also consider the CERCLA 
preference for treatment over conventional containment or land disposal approaches. 
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In the Alternatives Screening Technical Memorandum, Respondents shall provide a preliminary 
list of alternatives to address the relevant contaminated media (soil, sediments, surface water, 
groundwater, air, etc.) at the Site that shall consist of, but is not limited to, treatment 
technologies, removal and off-site treatment/disposal, removal and on-site disposal, and in-place 
containment for soils, sediments, and wastes. See 40 C.F .R. § 300.430( e)(l )-(7). The 
Respondents shall specify the reasons for eliminating any alternatives. 

6.1.2.4 Assemble and Document Alternatives ( 4.2.6) 

The Respondents shall assemble the selected representative technologies into alternatives for 
each affected medium or operable unit. Together, all of the alternatives shall represent a range of 
treatment and containment combinations that shall address the operable unit as a whole. The 
Respondents shall prepare a summary of the assembled alternatives and their related ARARs for 
the Alternatives Screening Technical Memorandum. The Respondents shall specify the reasons 
for eliminating alternatives during the preliminary screening process. 

The Respondents shall refine the remedial alternatives to identify the volumes of contaminated 
media addressed by the proposed processes and size critical unit operations as necessary. The 
Respondents shall collect sufficient information for an adequate comparison of alternatives. The 
Respondents shall also modify the remedial action objectives for each chemical in each medium 
as necessary to incorporate any new human health and ecological risk assessment information 
presented in the Respondents' risk assessment or evaluation reports. Additionally, the 
Respondents shall update ARARs as the remedial alternatives are refined. 

6.1.2.5 Conduct and Document Screening Evaluation of Each Alternative ( 4.3) 

The Respondents may perform a final screening process based on short and long term aspects of 
effectiveness, implementability, and relative cost. Generally, this screening process is only 
necessary when there are many feasible alternatives available for a detailed analysis. If 
necessary, the Respondents shall conduct the screening of alternatives to assure that only the 
alternatives with the most favorable composite evaluation of all factors are retained for further 
analysis. As appropriate, the screening shall preserve the range of treatment and containment 
alternatives that was initially developed. The range of remaining alternatives shall include 
options that use treatment technologies and permanent solutions to the maximum extent 
practicable. The Respondents shall prepare an Alternatives Screening Technical Memorandum 
that summarizes the results and reasoning employed in screening; arrays the alternatives that 
remain after screening; and identifies the action-specific ARARs for the alternatives that remain 
after screening. 

TASK 7: Detailed Analysis of Alternatives- FS Report (6) 

The Respondents shall conduct and present a detailed analysis of remedial alternatives to provide 
EPA with the information needed to select a Site remedy. 

7.1 Detailed Analysis of Alternatives (6.2) 

The Respondents shall conduct a detailed analysis of the remedial alternatives for each OU of the 
Site. The detailed analysis shall include an analysis of each remedial option against each of the 
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nine evaluation criteria set forth in 40 C.F.R. § 300.430(e)(9)(iii) and a comparative analysis of 
all options using the same nine criteria as a basis for comparison. 

7.1.1 Apply Nine Criteria in the Individual Analysis of Alternatives (6.2.1-6.2.4) 

The Respondents shall apply the nine evaluation criteria to the assembled remedial alternatives 
to ensure that the selected remedial alternative will protect human health and the environment 
and meet remedial action objectives; will comply with, or include a waiver of, ARARs; will be 
cost-effective; will utilize permanent solutions and alternative treatment technologies, or 
resource recovery technologies, to the maximum extent practicable; and will address the 
statutory preference for treatment as a principal element. The evaluation criteria include: (1) 
overall protection of human health and the environment and how the alternative meets each of 
the remedial action objectives; (2) compliance with ARARs; (3) long-term effectiveness and 
permanence; (4) reduction of toxicity, mobility, or volume; (5) short-term effectiveness; (6) 
implementability; (7) cost; (8) state (or support agency) acceptance; and (9) community 
acceptance. (Note: criteria 8 and 9 are considered after the RI/FS report has been released to the 
general public.) For each alternative the Respondents shall provide: (1) a description of the 
alternative that outlines the waste management strategy involved and identifies the key ARARs 
associated with each alternative, and (2) a discussion of the individual criterion assessment. If the 
Respondents do not have direct input on criteria (8) state (or support agency) acceptance and (9) 
community acceptance, EPA will address these criteria. 

7 .1.2 Compare Alternatives against Each Other and Document the Comparison of 
Alternatives (6.2.5 and 6.2.6) 

The Respondents shall perform a comparative analysis between the remedial alternatives. That 
is, the Respondents shall compare each alternative against the other alternatives using the 
evaluation criteria as a basis of comparison. EPA will identify and select the preferred 
alternative. The Respondents shall prepare a Comparative Analysis of Alternatives Technical 
Memorandum which summarizes the results of the comparative analysis and fully and 
satisfactorily addresses and incorporates EPA's comments on the Alternatives Screening 
Technical Memorandum. The Respondents shall incorporate EPA's comments on the 
Comparative Analysis of Alternatives Technical Memorandum in the draft FS Report. 

7 .1.2.1 Alternatives Analysis for Institutional Controls 

For any alternative that relies on Institutional Controls, Respondents shall include in the 
Alternatives Screening Technical Memorandum, Comparative Analysis of Alternative Technical 
Memorandum and Feasibility Study an evaluation of the following: 1) Overall Protection of 
Human Health and the Environment including what specific institutional control components 
will ensure that the alternative will remain protective and how these specific controls will meet 
remedial action objectives; 2) Compliance with ARARs; 3) Long Term Effectiveness including 
the adequacy and reliability of institutional controls and how long the institutional control must 
remain in place; 4) Short Term Effectiveness including the amount of time it will take to impose 
the Institutional Control; 5) Implementability including research and documentation that the 
proper entities (e.g., potentially responsible parties, state, local government entities, local 
landowners conservation organizations) are willing to enter into any necessary agreement or 
restrictive covenant with the proper entities and/or that laws governing the restriction exist or 
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allow implementation of the institutional control; 6) Cost including the cost to implement, 
maintain, monitor and enforce the institutional control;)) State and Community acceptance of the 
Institutional Control. 

7.2 Feasibility Study Report (6.5) 

EPA-RS-20 16-005983 Outlook0000220 

Within ~E_a_ys_~!l_e!_~~c-~ip!_<?.t~f~~~-c_<?_tp.p].~!l!~2-ll!~~-<;:£!.ll..E~~~~Y~-~_g_~l.Y~i~2L~l!~~~ti~~~-----/#l Deleted: 3 
Technical Memorandum, the Respondents shall prepare and submit a draft FS Report to EPA for '-------------------' 
its review pursuant to Section II. The FS report shall summarize the development and screening 
of the remedial alternatives and present the detailed analysis of remedial alternatives. In addition, 
the FS Report shall also include the information EPA will need to prepare relevant sections of 
the Record of Decision (ROD) for the Site [see Chapters 6 and 9 of EPA's A Guide to Preparing 
Superfund Proposed Plans, Records of Decision, and Other Remedy Selection Decision 
Documents (EPA 540-R-98-031, July 1999) for the information that is needed]. 

Following comment by EPA on the draft FS Report, the Respondents will prepare a final FS 
Report which fully and satisfactorily addresses each of EPA's comments on the draft FS Report. 
The Respondents will submit the final FS Report to 0 EPA for review and to EPA for review and 
comment or approval in accordance with the schedule in Exhibit A. Any subsequent revisions to 
the FS Report that are required will be in accordance with the schedule in Exhibit A. 

TASK 8: Progress Reports 

The Respondents shall submit monthly written progress reports to EPA and OEPA concerning 
actions undertaken pursuant to the ASAOC and this SOW, beginning 30 calendar days after the 
effective date of the ASAOC, until the termination of the ASAOC, unless otherwise directed in 
writing by the RPM. These reports shall include, but not be limited to, a description of all 
significant developments during the preceding period, including the specific work that was 
performed and any problems that were encountered;,F]~~!~<?.l!~-~£Pi~~Q£~_a_t!~~-a_c_c_<?_r.siJ!lK!<?. _____ ~---i Deleted: a paper and 
EPA specifications) and summary of the analytical data that was received during the reporting '----.......:......:..... ___________ -....J 

toClJ.fli.1J~~ill:Y1; and the developments anticipated during the next reporting period, 
including a schedule of work to be performed, anticipated problems, and actual or planned 
resolutions of past or anticipated Deleted: The monthly progress reports will summarize the 
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field activities conducted each1 
month including, but not limited to drilling and sample 
locations, depths and descriptions; boring logs; sample 
collection logs; field notes; problems encountered; solutions 
to problems; a description of any modifications to the 
procedures outlined in the RI!FS Work Plan, the FSP, 
QAPP or Health and Safety Plan, with justifications for the 
modifications; a summary of all data received during the 
reporting period and the analytical results; and upcoming 
field activities. In addition, the Respondents shall provide 
the RPM or the entity designated by the RPM with all 
laboratory data within the monthly progress reports and in 
no event later than 60 days after samples are shipped for 
analysis. 

Commented [JGM2]: The scope appears to be beyond 
what is typically required for Progress Reports and would 
constitute a significant volume of material to assemble and 
review. We suggest leaving this information to the various 
submittals required under the ASAOC. The submittals are 
timely and will keep EPA informed as work progresses. 
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Figure I: Site location and OUl Boundary 
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EXHIBIT A 
SCHEDULE FOR MAJOR DELIVERABLES 

Deliverables are relevant for both OUs unless specified otherwise in this table. All timeframes 
are in calendar days. 

DELIVERABLE DUE DATE 
Task 1.2.2- OUl and OU2 Revised RI/FS Work Plan(s) due&£~y~_l!:_J}~Uh~--------
RI/FS Work Plan(s) effective date ofthe ASAOC. Final WorkPlan(s) due 21 

days after receipt of EPA's comments on the draft RIIFS 
Work Plan(s). Any subsequent revisions, if required, are 
due within.:l.Q. days of receipt of EPA's comments. 

Task 1.2.3 - Field Sampling Plan Revised FSP (or statement that the existing FSP is 
sufficient for planned RI/FS activities) due&£~y~-~J.!~E--
the effective date of the ASAOC. Final FSP due lQ.._q~y~--
after receipt of EPA's comments on the draft Field 
Sampling Plan. Any subsequent revisions, if required, are 
dut;..within 21 days of receipt of EPA's comments. 

Task 1.2.4- Quality Assurance Revised QAPP (or statement that the existing QAPP is 
Project Plan and Quality sufficient for planned RI/FS activities) due&s.I~Yl'_tp._e ____ 
Management Plan(s) effective date of the ASAOC. Final QAPP due }Q._sl_azs ____ 

after receipt of EPA's comments on the draft QAPP. Any 
subsequent revisions, if required, are due within 21 days 
of receipt of EPA's comments. 

Task 1.2.5- Health and Safety Draft H&S Plan (or statement that the existing H&S Plan 
Plan is sufficient for planned RI/FS activities) due ::!J.sl~.Y§ _____ 

after effective date of the ASAOC. Final H&S Plan due 
l9...c!.l!:Y~~f~~LE~~~ip!_~f~R.~:~-~~tp_tp~.!l!~_0_1!!h~_c!r:_~J} _____ 
H&S plan. Any subsequent revisions, if required, are 
due within 21 days of receipt of EPA's comments . 

Task 3.3.2- Interim Field Draft report/work plan due 60 days after the end of 
Investigation Technical fieldwork. Final report/work plan due }Q..si.!l.Y.?_~!_t~_! _______ 
Memorandum receipt of EPA's comments. Any subsequent revisions, if 

required, are due within 21 days of receipt of EPA's 
comments. 

Task 3.3.3- Site Characterization Draft Memorandum due 60 days after the end of the final 
Technical Memorandum phase of fieldwork. 
Task 3.3.4- Current and Future Draft Memorandum due 60 days after the end of the final 
Land Uses and Reuse phase of fieldwork. Any subsequent revisions, if required, 
Memorandum are due within 21 days of receipt of EPA's comments. 
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Deleted: 21 
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[ Deleted: 30 

Formatted: Right 0.04" 

Deleted: 21 

Deleted: "i 
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------1 Deleted: 30 

------1 Deleted: 21 
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Deleted: TASK 2- Technical Assistance"j 
Plan r.::----... -.... 
Deleted: 21 
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DELIVERABLE DUE DATE 
Task 3.3.4- Reuse Assessment If requested by EPA, the draft Reuse Assessment is due 
(if needed) 30 days_ after a reQuest bv EPA 
Tasks 3.3.5 and 3.3.6- Baseline Draft BLRA Report is due with the draft RI Report. Final 
Human Health and Ecological BLRA Report is due with the final RI Report. Any 
Risk Assessment Report subsequent revisions, if required, are due within 'l_:i.days 

of receipt of EPA's comments. ~--~---· 
------i Deleted: 21 

TASK 4 TASK 4- RI Report Draft RI Report due ~g_a_y_s_~fter_r_e_c_ejp!_oJ.:.~P-~~~------- ------1 Deleted: 60 
comments on the Site Characterization Technical 
Memorandum (Task 3.3.3). Final RI Report due,i!i.q~y~-- ------1, Deleted: 21 
after receipt of EPA's comments on the draft RI Report. 
Any subsequent revisions, if required, are due within~- ------1, Deleted: 21 
days of receipt of EPA's comments. 

Task 5.1- Candidate During Task 1 - Project Planning, or early enough in the 
Technologies and Testing Needs RI/FS to avoid potential delays in the FS. 
Technical Memorandum 
Task 5.2.1 -Draft and Final W ithinJill..c!.l!Ys _ _?f_r~s~iPl.?L ~~JAIP~P.5? -~!! J!_J.~ -~~p_c!.isf~.!~-- ------1 Deleted: 30 
Treatability Testing Work Plan Technologies and Testing Needs Technical Memorandum 
and SAP or Amendments to the (Task 5.1 ), orJill..c!.l!Ys _ _?f_r~_g_l!_~sJ_fj_g.TI}_~!..'A:.. _____________ ------i Deleted: 30 
Original RI/FS Work Plan, FSP 
and/or QAPP. 
Task 5.2.2- Draft and Final With the Treatability Testing Work Plan (Task 5.2.1) 
Treatability Testing Health and 
Safety Plan or Amendment to the 
Original Health and Safety Plan 
Task 5.2.3- Draft and Final Draft Report due with the Preliminary Site 
Treatability Study Evaluation Characterization Summary (Task 3.3.3), the RI Report 
Report (TASK 4), or m Jce with the schedule m the 

,iipprov~reatabili!y_ Testil!.g_ Work Plan _(Task 5.2. D..: ----1 Deleted: 120 days from 

Task 6.1.1- Remedial Action Draft RAO TM due.tillj~y~-~f!~E!~S~iPl.?L~!'A~~------- -<:~:, Deleted: a! 
Objectives Technical comments on the draft RI Report (Task 4). Final RAO 

Deleted: of the 
Memorandum TM due,lllc!.a.l.s_~ften:_e_c_e_ip!_~(~R.~~~-a_p..£r_o_v_:l!:_l_2f.!!_l~}3-!_ 

Report. --,,<: Deleted: 30 

Task 6.1.2- Alternatives Draft dueJ;ill_q~y~_af!~l:_E~~~!P._t_2f.£~f!._'~-~PE2Y~l2Ltl!.e ___ Deleted: 21 

Screening Technical RAO TM (Task 6.1.1). Revised (if required) due~sf.?.Y...S __ ------- Deleted: 30 

Memorandum after receipt of EPA's comments ofthe draft. --............. 
Deleted: 21 

Task 7.1.2- Comparative Draft dueJ;ill_q~y~_af!~l:_E~~~!P._t_2f.£~f!._'~-~2!!'!1P_e_l!.t~_2l];_t!_J.~- ------ Deleted: 21 Analysis of Alternatives Alternatives Screening Technical Memorandum (Task 
Technical Memorandum 6.1.2) and EPA's direction to prepare the Comparative 

Analysis of Alternatives TM. 
Task 7.2- FS Report Draft FS Report dueJill..<!l!:.Y~~A~r_E~~~ipJ_2ffR.~~? _______ ------i Deleted: 30 

comments on the Comparative Analysis of Alternatives 
Technical Memorandum (Task 7.1.2). Final~~2l:_t ____ ------1, Deleted: Rl 

due&c!.a.l.s_~ft_ei_J:_~<:_ejp_!_~ffR.~~~-c-~tp.TI}~IJ..!~.?ll!l:!~-4_r_an__ ------ Deleted: 21 
FS Report. Any subsequent revisions, if required, are due 
within..}Q d11ys of rece!P._t of EPA's comments. Deleted: 21 
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DELIVERABLE DUE DATE 
TASK 8- Monthly Progress On the 15tn day of each month or the first business day 
Reports after the 15th of the month commencing 30 days after the 

effective date of the ASAOC. 
Miscellaneous Documents In accordance with the submittal date provided by RPM 
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EXHIBITB 
PARTIAL LIST OF GUIDANCE 

The following list, although not comprehensive, comprises many of the regulations and guidance 
documents that apply to the RIIFS process. The majority ofthese guidance documents, and 
additional applicable guidance documents, may be downloaded from the following websites: 

1. The (revised) National Contingency Plan; 

2. Guidance for Conducting Remedial Investigations and Feasibility Studies Under 
CERCLA, EPA, Office of Emergency and Remedial Response, OSWER Directive No. 
9355.3-01, EPA/540/G-89/004, October 1988. 

3. Conducting Remedial Investigations/Feasibility Studies for CERCLA Municipal Landfill 
Sites, EPA, Office of Emergency and Remedial Response, EPA/540/P-91/001, February 
1991. 

4. Field Analytical and Site Characterization Technologies Summary of Applications, EPA, 
EPA-542-F-97-024, November 1997. 

5. CLU-IN Hazardous Waste Clean-Up Information World Wide Web Site, EPA, EPA-542-
F-99-002, February 1999. 

6. Field Sampling and Analysis Technology Matrix and Reference Guide, EPA, EPA-542-
F-98-013, July 1998. 

7. Subsurface Characterization and Monitoring Techniques: A Desk Reference Guide, 
Volumes 1 and 2, EPA, EPA/625/R-93/003, May 1993. 
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8. Use of Airborne, Surface, and Borehole Geophysical Techniques at Contaminated Sites: 
A Reference Guide, EPA, EPA/625/R-92/007(a,b), September 1993. 

9. Innovations in Site Characterization: Geophysical Investigation at Hazardous Waste 
Sites, EPA, EPA-542-R-00-003, August 2000. 

10. Innovative Remediation and Site Characterization Technology Resources, EPA, 
OSWER, EPA-542-F-Ol-026b, January 2001. 

11. Handbook of Suggested Practices for the Design and Installation of Ground-Water 
Monitoring Wells, EPA, EPA/600/4-89/034, 1991. 

12. Ground-Water Sampling Guidelines for Superfund and RCRA Project Managers, EPA, 
EPA-542-S-02-001, May 2002. 

13. Ground Water Issue: Low-Flow (Minimal Drawdown) Ground-Water Sampling 
Procedures, EPA, EPA/540/S-95/504, Aprill996. 

14. Superfund Ground Water Issue: Ground Water Sampling for Metals Analysis, EPA, 
EPA/540/4-89/001, March 1989. 

15. Resources for Strategic Site Investigation and Monitoring, EPA, OSWER, EP A-542-F-
010030b, September 2001. 

16. Region 5 Framework for Monitored Natural Attenuation Decisions for Groundwater, 
EPA Region 5, September 2000. 

17. GroundWater Issue: Suggested Operating Procedures for Aquifer Pumping Tests, EPA, 
OSWER, EP A/540/S-93/503, F ebmary 1993. 

18. Technical Protocol for Evaluating Natural Attenuation of Chlorinated Solvents in Ground 
Water, EPA, EPA/600/R-98/128, September 1998. 

19. Use of Monitored Natural Attenuation at Superfund, RCRA Corrective Action and 
Underground Storage Tank Sites, EPA, OSWER Directive 9200.4-17P, April21, 1999. 

20. GroundWater Issue: Fundamentals of Ground-Water Modeling, EPA, OSWER, 
EPA/540/S-92/005, Aprill992. 

21. Assessment Framework for Ground-Water Model Applications, EPA, OSWER Directive 
#9029.00, EPA-500-B-94-003, July 1994. 

22. Ground-Water Modeling Compendium- Second Edition: Model Fact Sheets, 
Descriptions, Applications and Cost Guidelines, EPA, EPA-500-B-94-004, July 1994. 

23. A Guide to Preparing Superfimd Proposed Plans, Records of Decision, and Other 
Remedy Selection Decision Documents, EPA, Office of Solid Waste and Emergency 
Response, OSWER Directive No. 9200.1-23P, EPA 540-R-98-031, July 1999. 
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24. Region 5 Instructions on the Preparation of A Superfund Division Quality Assurance 
Project Plan Based on EPA QA/R-5, Revision 0, EPA Region 5, June 2000. 

25. Guidance for the Data Quality Objectives Process (QA-G-4), EPA, EPA/600/R-96/055, 
August 2000. 

26. Guidance for the Data Quality Objectives Process for Hazardous Waste Sites (QA/G-
4HW), EPA, EP A/600/R-00/007, January 2000. 

27. Guidance for the Preparation of Standard Operating Procedures (QA-G-6), EPA, 
EP A/240/B-0 1/004, March 2001. 

28. EPA Requirements for Quality Management Plans (QA/R-2), EPA, EPA/240/B-0 1/002, 
March 2001. 

29. EPA Requirements for QA Project Plans (QA/R-5), EPA, EPA/240/B-01/003, March 
2001. 

30. Guidance for Quality Assurance Project Plans (QA/G-5), EPA, EPA/600/R-98/018, 
February 1998. 

31. Users Guide to the EPA Contract Laboratory Program, EPA, Sample Management 
Office, OSWER Directive No. 9240.0-0lD, January 1991. 

32. Technical Guidance Document: Quality Assurance and Quality Control for Waste 
Containment Facilities, EPA, EPA/600/R-93/182, 1993. 

33. Risk Assessment Guidance for Superfund: Volume I- Human Health Evaluation Manual 
(Part A), EPA, EP A/540/1-89/002, December 1989. 

34. Risk Assessment Guidance for Superfund: Volume I - Human Health Evaluation Manual 
(Part B, Development of Risk-Based Preliminary Remediation Goals), EPA, EP A/540/R-
92/003, OSWER Publication 9285.7-0lB, December 1991. 

35. Risk Assessment Guidance for Superfund: Volume I- Human Health Evaluation Manual 
(Part C, Risk Evaluation of Remedial Alternatives), EPA, Office of Emergency and 
Remedial Response, Publication 9285.7-01C, October, 1991. 

36. Risk Assessment Guidance for Superfund: Volume I - Human Health Evaluation Manual 
(Part D, Standardized Planning, Reporting, and Review of Superfund Risk Assessments), 
EPA, Office of Emergency and Remedial Response, Publication 9285.7-47, December 
2001. 

3 7. Risk Assessment Guidance for Superfund: Volume III - Part A, Process for Conducting 
Probabilistic Risk Assessment, EPA, OSWER Publication 9285.7-45, EP A-540-R-02-
002, December 2001. 
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38. Policy for Use of Probabilistic in Risk Assessment at the U.S. Environmental Protection 
Agency, EPA, Office of Research and Development, 1997. 

39. Human Health Evaluation Manual, Supplemental Guidance: Standard Default Exposure 
Factors, EPA, OSWER Directive 9285.6-03, March 25, 1991. 

40. Exposure Factors Handbook, Volumes I, II, and III, EPA, EPA/600/P-95/002Fa,b,c, 
August 1997. 

41. Supplemental Guidance to RAGS: Calculating the Concentration Term, EPA, OSWER 
Publication 9285.7-08I, May 1992. 

42. Revised Interim Soil Lead Guidance for CERCLA Sites and RCRA Corrective Action 
Facilities, EPA, OSWER Directive 9355.4-12, EPA/540/F -94/043, July 14, 1994. 

43. Clarification to the 1994 Revised Interim Soil Lead Guidance for CERCLA Sites and 
RCRA Corrective Action Facilities, EPA, OSWER Directive 9200.4-27, EP A/540/F-
98/030, August 1998. 

44. Guidance Manual for the Integrated Exposure Uptake Biokinetic (JEUBK) Model for 
Lead in Children, EPA, OSWER Publication 9285.7-15-1, February 1994; and 
associated, clarifying Short Sheets on IEUBK Model inputs, including but not limited to 
OSWER 9285.7-32 through 34, as listed on the OSWER lead internet site at 

45. Integrated Exposure Uptake Biokinetic (IEUBK) Model for Lead in Children, Version 
0.99D, NTIS PB94-50 1517, 1994 or Integrated Exposure Uptake Biokinetic (IEUBK) 
Model for Lead in Children, Windows© version, 2001, 

46. Role of the Baseline Risk Assessment in Superfund Remedy Selection Decisions, EPA, 
OSWER Directive 9355.0-30, April22, 1991. 

4 7. Performance of Risk Assessments in Remedial Investigation IF easibility Studies (RI/FSs) 
Conducted by Potentially Responsible Parties (PRPs), OSWER Directive No. 9835.15, 
August 28, 1990. 

48. Supplemental Guidance on Performing Risk Assessments in Remedial Investigation 
Feasibility Studies (RI/FSs) Conducted by Potentially Responsible Parties (PRPs), 
OSWER Directive No. 9835.15(a), July 2, 1991. 

49. Role of Background in the CERCLA Cleanup Program, EPA, OSWER 9285.6-07P, April 
26,2002. 

50. Soil Screening Guidance: User's Guide, EPA, OSWER Publication 9355.4-23, July 
1996. 

51. Soil Screening Guidance: Technical Background Document, EPA, EP A/540/R95/128, 
May 1996. 
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52. Supplemental Guidance for Developing Soil Screening Levels for Superfund Sites (Peer 
Review Draft), EPA, OSWER Publication 9355.4-24, March 2001. 

53. Ecological Risk Assessment Guidance for Superfund: Process for Designing & 
Conducting Ecological Risk Assessments, EPA, OSWER Directive 9285.7-25, EPA-540-
R-97-006, February 1997. 

54. Guidelines for Ecological Risk Assessment, EPA, EPA/630/R-95/002F, Aprill998. 

55. The Role of Screening-Level Risk Assessments and Refining Contaminants of Concern 
in Baseline Ecological Risk Assessments, EPA, OSWER Publication 9345.0-14, 
EPA/540/F-01/014, June 2001. 

56. Ecotox Thresholds, EPA, OSWER Publication 9345.0-12FSI, EPA/540/F-95/038, 
January 1996. 

57. Issuance of Final Guidance: Ecological Risk Assessment and Risk Management 
Principles for Superfund Sites, EPA, OSWER Directive 9285.7-28P, October 7, 1999. 

58. Guidance for Data Useability in Risk Assessment (Quick Reference Fact Sheet), OSWER 
9285.7-05FS, September, 1990. 

59. Guidance for Data Useability in Risk Assessment (Part A), EPA, Office of Emergency 
and Remedial Response, Publication 9285.7-09A, Aprill992. 

60. Guide for Conducting Treatability Studies Under CERCLA, EPA, EPA/540/R-92/07la, 
October 1992. 

61. CERCLA Compliance with Other Laws Manual, Two Volumes, EPA, Office of 
Emergency and Remedial Response, OSWER Directive No. 9234.1-01 and -02, 
EPA/540/G-89/009, August 1988. 

62. Guidance on Remedial Actions for Contaminated Ground Water at Superfimd Sites, EPA, 
Office of Emergency and Remedial Response, (Interim Final), OSWER Directive No. 
9283.1-2, EPA/540/G-88/003, December 1988. 

63. Considerations in Ground-Water Remediation at Superfund Sites and RCRA Facilities -
Update, EPA, OSWER Directive 9283.1-06, May 27, 1992. 

64. Methods for Monitoring Pump-and-Treat Performance, EPA, EPA/600/R-94/123, June 
1994. 

65. Pump-and-Treat Ground-Water Remediation A Guide for Decision Makers and 
Practitioners, EPA, EPA/625/R-95/005, July 1996. 

66. Ground-Water Treatment Technology Resource Guide, EPA, OSWER, EPA-542-B-
94/009, September 1994. 
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67. Land Use in the CERCLA Remedy Selection Process, EPA, OSWER Directive No. 
9355.7-04, May 25, 1995. 

68. Reuse Assessments: A Tool To Implement The Superfund Land Use Directive, EPA, 
OSWER 9355.7-06P, June 4, 2001. 

69. Reuse ofCERCLA Landfill and Containment Sites, EPA, OSWER 9375.3-05P, EPA-540-
F-99-015, September 1999. 

70. Reusing Superfund Sites: Commercial Use Where Waste is Left on Site, EPA, OSWER 
9230.0-100, February 2002. 

71. Covers for Uncontrolled Hazardous Waste Sites, EPA, EPA/540/2-85/002, 1985. 

72. Technical Guidance Document: Final Covers on Hazardous Waste Landfills and Surface 
Impoundments, EPA, OSWER, EPA/530-SW-89-047, July 1989. 
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